Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14484-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0034

Date: 03/04/2016
Page 1 of 7

Pay Period:

Contract Location: Time Allowed: 694 Days
SR 31 OVER THE WITHLACOOCHEE RIVER. Elapsed Calender Days: 973 Days
Percent Time: 140.20
District: 4 Area: 01
Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let: 02/22/2013

P. 0. BOX 15517 Date Awarded: 03/08/2013
Date Contract Executed: 03/19/2013
Date Notice to Proceed: 04/17/2013

ATLANTA GA 30333-0517 Date Work Began: 05/23/2013

Phone: (404)633-5522 Date Time Stopped: 12/15/2015

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/11/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $5,540,497.33 Counties:

Original Contract Amount $5,315,218.37 Brooks Lowndes

Funds Available $629,792.52

Percent Complete 92.22%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
432100- $5,540,497.33 $5,315,218.37 $629,792.52 88.63% $43,207.12

Chief Engineer

12/31/2015
to 02/04/2016



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14484-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0034

Pay Period:

Date: 03/04/2016
Page 2 of 7

12/31/2015
to 02/04/2016

Project Number:

Federal State Project Number:

432100-

SR 31 - BRIDGE REHABILITATION

BRST0-0034-01(027)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$4,087,705.36
$1,021,926.44

Prev to Date

$4,053,139.66
$1,013,285.02

$5,109,631.80 $5,066,424.68
$0.01 $0.01
$5,109,631.81 $5,066,424.69
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
($198,927.00) ($198,927.00)
$4,910,704.81 $4,867,497.69

Total Payable:

This Estimate

$34,565.70
$8,641.42
$43,207.12
$0.00
$43,207.12
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$43,207.12



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14484-13-000-0 Estimate Number: 0034

Date: 03/04/2016
Page 3 of 7

Pay Period: 12/31/2015
to 02/04/2016

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 413-1000 BITUM TACK COAT GL 1,510.000 2,211.000
3.000 .000
2,211.000 $.00 $6,633.00
0040 310-5100 GR AGGR BASE CRS, 10 INCH, INCL MATL SY 7,900.000 10,491.192
12.750 .000
10,491.192 $.00 $133,762.70
0050 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 3,000.000 3,258.334
1.500 .000
3,258.334 $.00 $4,887.50
0130 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 3.000 4.000
3807.130 .000
4.000 $.00 $15,228.52
0150 573-2006 UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF 700.000 .000
0.010 700.000
700.000 $7.00 $7.00
Category Amount: $7.00 $160,518.72
Category Number: (0030 DRAINAGE
0165 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 405.000 204.723
62.540 200.000
404.723 $12,508.00 $25,311.38
Category Amount: $12,508.00 $25,311.38
Category Number: (0040 EROSION
0180 163-0232 TEMPORARY GRASSING AC 6.000 6.003
5.000 .000
6.003 $.00 $30.02
0235 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 9,000.000 9,247.000
0.050 .000
9,247.000 $.00 $462.35



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14484-13-000-0 Estimate Number: 0034

Date: 03/04/2016
Page 4 of 7

Pay Period: 12/31/2015
to 02/04/2016

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 EROSION
0265 167-1500 WATER QUALITY INSPECTIONS MO 18.000 31.000
928.440 .000
31.000 $.00 $28,781.64
0270 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 3.000
371.390 .000
3.000 $.00 $1,114.17
0315 716-2000 EROSION CONTROL MATS, SLOPES SY 13,000.000 16,326.611
1.150 .000
16,326.611 $.00 $18,775.60
Category Amount: $0.00 $49,163.78
Category Number: 0050 SIGNING AND MARK
0340 636-2070 GALV STEEL POSTS, TP 7 LF 261.000 559.000
5.000 -252.000
307.000 $-1,260.00 $1,535.00
0390 654-1001 RAISED PVMT MARKERS TP 1 EA 86.000 88.000
5.000 .000
88.000 $.00 $440.00
Category Amount: $-1,260.00 $1,975.00
Category Number: 0020 BRIDGE
0450 500-2100 CONCRETE BARRIER LF 1,548.000 1,558.500
27.750 .000
1,558.500 $.00 $43,248.38
0481 520-2214 PILING, PSC, 14 IN SQ LF .000 19.620
70.935 .000
19.620 $.00 $1,391.74
0486 520-2220 PILING, PSC, 20 IN SQ LF .000 34.760
56.320 .000
34.760 $.00 $1,957.68



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14484-13-000-0 Estimate Number: 0034

Date: 03/04/2016

Page 5 of 7

Pay Period: 12/31/2015
to 02/04/2016

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 BRIDGE
0515 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 3,600.000 3,600.111
63.850 .000
3,600.111 $.00 $229,867.09
0520 603-7000 PLASTIC FILTER FABRIC SY 3,600.000 3,606.554
2.640 .000
3,606.554 $.00 $9,521.30
Category Amount: $0.00 $285,986.19
Category Number: (0030 DRAINAGE
0525 207-0203 FOUND BKFILL MATL, TP II CcYy 40.000 .000
54.640 39.185
39.185 $2,141.07 $2,141.07
0545 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 168.000 176.900
40.000 .000
176.900 $.00 $7,076.00
0600 550-2240 SIDE DRAIN PIPE, 24 IN,H 1-10 LF 48.000 48.200
36.000 .000
48.200 $.00 $1,735.20
Category Amount: $2,141.07 $10,952.27
Category Number: 0010 ROADWAY
0610 153-1300 FIELD ENGINEERS OFFICE TP 3 EA 1.000 .650
70580.130 .350
1.000 $24,703.05 $70,580.13
0615 500-3200 CLASS B CONCRETE CcY 2.210 .000
650.000 .000
.000 $.00 $0.00
Category Amount: $24,703.05 $70,580.13



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14484-13-000-0 Estimate Number: 0034

Date: 03/04/2016
Page 6 of 7

Pay Period: 12/31/2015
to 02/04/2016

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 EROSION
0635 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 2.000 3.000
175.000 .000
3.000 $.00 $525.00
Category Amount: $0.00 $525.00
Category Number: (0050 SIGNING AND MARK
0650 636-2080 GALV STEEL POSTS, TP 8 LF 234.000 .000
9.000 170.000
170.000 $1,530.00 $1,530.00
0655 636-2090 GALV STEEL POSTS, TP 9 LF 120.000 .000
6.000 63.000
63.000 $378.00 $378.00
0660 636-3010 GROUND-MOUNTED BREAKAWAY SIGN SUPPOI EA 8.000 .000
400.000 8.000
8.000 $3,200.00 $3,200.00
Category Amount: $5,108.00 $5,108.00
Category Number: (0020 BRIDGE
0690 524-0350 TEST CORING LF 186.000 261.000
80.650 .000
261.000 $.00 $21,049.65
Category Amount: $0.00 $21,049.65
Category Number: (0010 ROADWAY
0700 318-3000 AGGR SURF CRS TN 60.000 63.560
27.500 .000
63.560 $.00 $1,747.90
0720 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 540.000 577.510
80.250 .000
577.510 $.00 $46,345.18
Category Amount: $0.00 $48,093.08



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14484-13-000-0 Estimate Number: 0034

Date: 03/04/2016

Page 7 of 7

Pay Period: 12/31/2015
to 02/04/2016

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0730 550-2120 SIDE DRAIN PIPE, 12 IN, H 1-10 LF 250.000 259.000
0.010 .000
259.000 $.00 $2.59
Category Amount: $0.00 $2.59
Project Total Amount: $43,207.12 $5,109,631.80



